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ESTIMATE RUN 03/09/2017

ESTIMATE SUMMARY 12:30:00

CONTID: C20765         ESTIMATE NO: 0004 FINL 2005

PCN: 20765-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 14 MP 34.7 TO MP 64.9 AND MP 75.5 TO MP 87 PERCENT TIME:

PROJECT NO: STR0141-025                   

VARIOUS CHIP SEALS FY17 MTN RE

NAME OF ROAD:  

PROJECT COUNTIES: JACKSON

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,155,392.60 PARTICIPATING $ $ 1,241.00

AWARD PROJECT AMT: 2,394,261.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 35,913.92

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

109.21

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

1,241.00

1,241.00

37,154.92

$

$

$

$

2,155,392.60

0.00

2,155,392.60

0.00

2,155,392.60

0.00

0.00

2,155,392.60

0.00

AMOUNT DUE 2,155,392.60 37,154.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 37,154.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LARIMER

  

83.0 TIME ALLOW: 8/23/2016 ??:??:??

ORIG TIME ALLOW: 8/23/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/09/2016

06/09/2016

08/30/2016

08/30/2016

03/09/2017

02/04/2016

02/17/2016

03/04/2016

06/09/2016
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PCN: 20765-BID    ESTIMATE RUN 03/09/2017

PROJECT: STR0141-025                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:30:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 531.000

0.000

202-00090  
 

3,451.50531.000

0.00

531.000

EACH

6.50000

0010 *Removal of Asphalt Mat 2,663.000

0.000

202-00220  
 

18,641.002,663.000

0.00

2,663.000

SY  

7.00000

0015 *Removal of Pavement Marking 101,453.000

0.000

202-00250  
 

76,089.75101,453.000

0.00

101,453.000

SF  

0.75000

0020 *Removal of End Anchorage 1.000

0.000

202-01300  
 

650.001.000

0.00

1.000

EACH

650.00000

0025 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

0.000

CY  

45.00000

0027 Potholing 2.000

0.000

203-01597  
 

700.002.000

0.00

2.000

HOUR

350.00000

0030 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

5.00000

0035 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

10.00000

0040 Removal and Disposal of Sediment (Labor) 50.500

0.000

208-00103  
 

2,020.0050.500

0.00

50.500

HOUR

40.00000

0044 HMA (Patching) (Asph) 66.080

0.000

403-00720  
 

21,806.4066.080

0.00

66.080

TON 

330.00000

0045 Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 0.000

0.000

403-34731  
 

0.000.000

0.00

0.000

TON 

150.00000
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PCN: 20765-BID    ESTIMATE RUN 03/09/2017

PROJECT: STR0141-025                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:30:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0046 HMA (Gr SX) (75) (PG 58-28) 569.270

0.000

403-34721  
 

81,405.61569.270

0.00

569.270

TON 

143.00000

0050 Cover Coat Material (Type I) 653,486.000

0.000

409-01015  
 

620,811.70653,486.000

0.00

653,486.000

SY  

0.95000

0055 Emulsified Asphalt (CRS-2P) 1,127.540

0.000

411-10217  
 

411,552.101,127.540

0.00

1,127.540

TON 

365.00000

0060 Emulsified Asphalt (CSS-1H) 119.000

-3.000

411-10253  
 

348.00116.000

-9.00

116.000

GAL 

3.00000

0065 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

3,125.001.000

0.00

1.000

EACH

3,125.00000

0070 *Delineator (Type I) 10.000

0.000

612-00001  
 

240.0010.000

0.00

10.000

EACH

24.00000

0075 *Delineator (Special) 528.000

0.000

612-00010  
 

50,160.00528.000

0.00

528.000

EACH

95.00000

0080 *Mobilization 1.000

0.000

626-00000  
 

315,000.001.000

0.00

1.000

L S 

315,000.00000

0085 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0090 *Epoxy Pavement Marking 3,860.000

0.000

627-00005  
 

270,200.003,860.000

0.00

3,860.000

GAL 

70.00000

0095 *Pavement Marking Paint (Waterborne) 2,078.000

0.000

627-00011  
 

72,730.002,078.000

0.00

2,078.000

GAL 

35.00000
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PCN: 20765-BID    ESTIMATE RUN 03/09/2017

PROJECT: STR0141-025                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:30:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *Flagging 724.750

22.500

630-00000  
 

22,417.50747.250

675.00

747.250

HOUR

30.00000

0105 *Pilot Car Operation 100.000

4.500

630-00001  
 

5,225.00104.500

225.00

104.500

HOUR

50.00000

0110 *Traffic Control Inspection 18.000

1.000

630-00007  
 

6,650.0019.000

350.00

19.000

DAY 

350.00000

0115 *Traffic Control Management 32.000

0.000

630-00012  
 

28,800.0032.000

0.00

32.000

DAY 

900.00000

0120 *Flashing Beacon (Portable) 7.000

0.000

630-80001  
 

7,000.007.000

0.00

7.000

EACH

1,000.00000

0125 *Construction Traffic Sign (Panel Size A) 16.000

0.000

630-80341  
 

960.0016.000

0.00

16.000

EACH

60.00000

0130 *Construction Traffic Sign (Panel Size B) 164.000

0.000

630-80342  
 

11,480.00164.000

0.00

164.000

EACH

70.00000

0135 *Construction Traffic Sign (Panel Size C) 12.000

0.000

630-80343  
 

900.0012.000

0.00

12.000

EACH

75.00000

0140 *Construction Traffic Sign (Special) 384.000

0.000

630-80344  
 

9,600.00384.000

0.00

384.000

SF  

25.00000

0145 *Portable Message Sign Panel 132.000

0.000

630-80359  
 

9,240.00132.000

0.00

132.000

DAY 

70.00000

0150 *Drum Channelizing Device 41.000

0.000

630-80360  
 

615.0041.000

0.00

41.000

EACH

15.00000
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PCN: 20765-BID    ESTIMATE RUN 03/09/2017

PROJECT: STR0141-025                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:30:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *Drum Channelizing Device (With Light) (Flashing) 3.000

0.000

630-80363  
 

45.003.000

0.00

3.000

EACH

15.00000

0160 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

15.00000

0165 *Traffic Cone 65.000

0.000

630-80380  
 

650.0065.000

0.00

65.000

EACH

10.00000

0170 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

2,500.001.000

0.00

1.000

L S 

2,500.00000

0175 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0180 F/A Partnering 1,450.000

0.000

700-70011  
 

1,450.001,450.000

0.00

1,450.000

F A 

1.00000

0185 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0190 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0195 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

0.000

F A 

1.00000

0200 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0220 Port Var Speed Limit Sign 4.000

0.000

630-80369  
 

5,462.524.000

0.00

4.000

EACH

1,365.63000
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PCN: 20765-BID    ESTIMATE RUN 03/09/2017

PROJECT: STR0141-025                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:30:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Added Item (Dollar)/ CMO #6 -20.000

0.000

900-00006  
 

-20.00-20.000

0.00

-20.000

DOL 

1.00000

CAT 2,076,906.081,241.002,076,906.08CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0205 Field Office (Class 2) 1.000

0.000

620-00002  
 

12,500.001.000

0.00

1.000

EACH

12,500.00000

0210 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

12,500.001.000

0.00

1.000

EACH

12,500.00000

0215 *Sanitary Facility 3.000

0.000

620-00020  
 

4,950.003.000

0.00

3.000

EACH

1,650.00000

0230 Added Item (Day)/ Liquidated Damages Time CMO#7 0.000

0.000

900-00005  
 

0.000.000

0.00

0.000

DAY 

4,100.00000

0235 CC Matl (Ty I) Kremmling Stockpile 249.370

0.000

409-01010  
 

7,543.44249.370

0.00

249.370

TON 

30.25000

0240 CC Matl (Ty I) Walden Stockpile including Haul & 
Handling

891.520

0.000

409-01010  
 

45,093.08891.520

0.00

891.520

TON 

50.58000

0245 Liquidated Damages -1.000

0.000

620-00045  
 

-4,100.00-1.000

0.00

-1.000

DAY 

4,100.00000

CAT 78,486.520.0078,486.52CURRENT AMT0400 $ $ $

$ 2,155,392.601,241.00$2,155,392.60$CURRENT AMTPROJECT TOTAL


